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	Production stage
	What we need to do
	Who will do it
	Date finished by

	17/09/18
	Get together a production team
	Decide who will organise/decide what aspects of the production
	Millie Rigby
	18/09/18

	18/09/18
	Research for ideas
	Watch trailers from previous horror films to get ideas of what we want our one to be based on
	Millie Rigby
	21/09/18

	24/09/18
	Own trailer idea
	Think and decide what our trailer idea will be and start to think how we will do it
	Millie Rigby
	26/09/18

	27/09/18
	Location Scouting
	Research and find the different locations that will be used for each scene and if you need permissions to use them
	Millie Rigby
	28/09/18

	1/10/18
	Props 
	Research and choose the props that will be needed for the trailer, such as doll house
	Millie Rigby
	2/10/18

	2/10/18
	Write down the ideas and put them together
	Gather all the trailer ideas and start to put them in order of how I will film them
	Millie Rigby
	4/10/18

	5/10/18
	Storyboard
	Follow the ideas and storyboard the shots/angles  and the order of the trailer so I can have a clear idea of what to film when I do
	Millie Rigby
	10/10/18

	11/10/18
	Scripting 
	Follow the storyboard and add the dialogue that will be spoken in each shot
	Millie Rigby
	17/10/18

	6/11/18
	Filming
	Follow the storyboard and film each scene by following the directions of the angles and mise-en-scene
	Millie Rigby
Sally Thomas
	7/11/18

	7/11/18
	Reshoots
	I will re-film anything that doesn’t look right or wasn’t filmed correctly, also extra things I feel we could add to improve it
	Millie Rigby
Sally Thomas
	7/11/18

	7/11/18
	Editing
	I will put all the shots and filming onto a computer and edit them together to create the final piece. This will
	Sally Thomas
	15/11/18


Production Schedule
